COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2018

ESTI MATE SUMVARY 10:51: 11
CONTI D C21450 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21450- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.5 DAYS TI ME ALLOW 90 WORK DAYS
US 24 ROCKFALL M TI GATI ON PERCENT TIME:  43.89 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. STMVD242- 081
US 24 ROCKFALL M TI GATI ON
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TI ME STARTED 05/07/2018
2200 Wnore Way DATE LET 04/ 12/ 2018 DATE WORK BEGAN 06/ 04/ 2018
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/07/2018 DATE ACCEPTED
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 05/07/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,508, 684. 00 PARTI Cl PATI NG $ 42,206. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,188, 779.00 NON- PARTI CI PATI NG 492,583. 14 244,926. 88
PERCENT COMPLETE: 21.32% TOTAL EARNI NGS 534, 789. 14 244,926. 88
FUNDS AVAI LABLE: $ 1,973,894.86 STOCKPI LED MATERI ALS 15, 390. 00 0.00
GROSS EARNI NGS 550, 179. 14 244, 926. 88
TOTAL CLAI VS $ 0.00 RETAI NAGE -13, 430. 29 -7,347.81
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 536, 748. 85 237,579. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 536, 748. 85 237,579. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 237,579. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00220

0015 202- 04002

0020 203-00010

0025 203-00599

0030 203-01500

0035 203-01510

0040 203-01550

0045 203-01582

0050 203-01590

0055 203-02330

C21450
21450-BI D
STMD242- 081
| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Asphalt Mat

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Rock Scal er

Bl adi ng

Backhoe

Dozi ng

*Truck (Dunp)

Front End Loader (Rubber Tire)

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
39, 050. 00000
1, 235. 000
sy
22.00000
2. 000
EACH
500. 00000
2, 624. 000
cY
35. 00000
205. 000
HOUR
285. 00000
60. 000
HOUR
125. 00000
60. 000
HOUR
166. 00000
60. 000
HOUR
228. 50000
60. 000
HOUR
106. 25000
30. 000
HOUR
248. 50000
80. 000
HOUR

80. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 300
0.200
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

380. 000
660. 000
1, 040. 000

110. 000
95. 000
205. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

46. 000
8. 000
54. 000
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7,810

23,100

27,075

248.

640.

00

.00

.00

00

00

.00

.00

.00

.00

10:51: 11

AMOUNT

19, 525

36, 400

58, 425

248.

4,320

00

.00

.00

00

00

.00

.00

.00

.00

50

00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21450-BI D ESTI MATE RUN 08/ 29/ 2018
PRQJECT: STMD242- 081 ESTI MATE NO 0003 10: 51: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 250. 000 0. 000
LF 96. 000 528. 00
5. 50000 96. 000 528. 00
0065 208-00035  Aggregate Bag 100. 000 0. 000
LF 100. 000 1, 050. 00
10. 50000 100. 000 1, 050. 00
0070 208-00041 Rock Check Dam 6. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0075 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 5. 000 325. 00
65. 00000 5. 000 325. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 208- 00207 *Erosi on Control Managenent 90. 000 0. 000
DAY 10. 000 5,100. 00
510. 00000 10. 000 5,100. 00
0100 211-01123 Rock Rei nforcement (Permanent A) 1, 310. 000 0. 000
LF 340. 000 52, 700. 00
155. 00000 340. 000 52, 700. 00
0105 211-01300 Rock Anchor 40. 000 0. 000
EACH 10. 000 19, 317. 50
1, 931. 75000 10. 000 19, 317.50
0110 212-00006  *Seeding (Native) 0. 250 0. 000
ACRE 0. 000 0. 00

9, 142. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0160

212-00032

216- 00041

240- 00010

304- 06000

403- 00720

606- 00710

606- 01370

606- 02003

606- 02005

606- 99999

ROADWAY

C21450
21450-BI D
STMD242- 081
| TEM

DESCRI PTI ON
*Soi | Condi tioning
*Soil Retention Bl anket (Straw Coconut)
*Renmpval of Nests

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

Cuardrail

Type 7 (Style CA)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Cuardrail

Type 7 (Precast)

MATERI AL ALLOWANCE Precast Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 250
ACRE
16, 200. 00000

1, 200. 000
Sy
5. 75000
8. 000
HOUR
125. 00000
339. 000
TON
48. 00000
891. 000
TON
170. 00000
60. 000
LF
175. 00000
5. 000
EACH
6, 348. 00000
3. 000
EACH
6, 682. 00000
2.000
EACH
5, 791. 00000
4,530. 000
LF
93. 00000
LF

93. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25.370
0. 000
25.370

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 484
0. 000
. 484
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:51: 11

AMOUNT

4,312

15, 390

.00

.00

.00

.00

90

.00

.00

.00

.00

.00

01



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 607-55100

0170

607-55100

0175

614-00011

0180

614- 01573

0185

616- 30036

0190

621- 00450

0195

625- 00000

0200

626- 00000

0205

626-01101

0210

627- 00005

0215 627-00011

Public Information Services (Tier I)

Epoxy Pavenent Marking

Pavenment Marking Pai nt (Waterborne)

C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON
21450-BI D
STMD242- 081 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Wre Mesh ( ANCHORED) 6, 000. 000
SF
33. 25000
Wre Mesh ( DRAPED) 33, 000. 000
SF
6. 50000
*Sign Panel (Class |) 18. 000
SF
25. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000
Sli pbase
EACH
400. 00000
36 Inch Trash CGuard 1. 000
EACH
500. 00000
*Det our Pavenent 167. 000
Sy
85. 00000
Construction Surveying 1.000
LS
8, 500. 00000
*Mbbi | i zat i on 1. 000
LS

174, 225. 75000

1. 000

LS
8, 100. 00000
4.000

GAL
706. 25000
4.000

GAL

50. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 000
. 500

. 400
. 200
. 600

. 000
. 000
. 000

. 000
. 000
. 000
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66, 500

1, 620.

00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

10:51: 11

AMOUNT

66, 500

14,195

4, 250

87,112

4, 860

00

.00

.00

.00

.00

00

00

88

00

.00

.00



CONTI D

CAT NO0200

0220 630- 00000

0225 630- 00007

0230 630-00012

0235 630-80001

0240 630-80335

0245 630-80341

0250 630-80342

0255 630- 80357

0260 630-80359

0265 630-80360

0270 630-80371

ROADWAY

C21450
21450-BI D
STMD242- 081
| TEM
DESCRI PTI ON
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Reset Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 600. 000
HOUR
26. 00000
40. 000
DAY
281. 25000
90. 000
DAY
776. 25000
5. 000
EACH
2, 500. 00000
16. 000
EACH
125. 00000
25. 000
EACH
62. 50000
84. 000
EACH
23. 25000
(B 8. 000
EACH
2, 250. 00000
138. 000
DAY
93. 75000
117. 000
EACH
56. 25000
600. 000
LF

26.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

310. 500
419. 750
730. 250

21.000
13. 000
34. 000

20. 000
22.000
42.000

2.500
0. 000
2.500

2.000
0. 000
2.000

2.000
0. 000
2.000

26.500
0. 000
26.500

2.000
0. 000
2.000

68. 000
70. 000
138. 000

46. 000
12. 500
58. 500

0. 000
0. 000
0. 000
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10,913

3, 656

17,077

6,562

703

50

25

50

.00

.00

.00

.00

.00

50

.00

10:51: 11

AMOUNT

18, 986

9,562

32,602

6, 250

250.

125.

616

4,500

12,937

3,290

50

50

50

00

00

00

13

00

50

63

.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 7
ESTI MATE RUN 08/ 29/ 2018
10: 51: 11

qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0275

0280

0285

0290

0295

0300

630- 80380

630- 85040

700- 70010

700-70011

700- 70016

700- 70380

CAT NO0400

0305

0310

0315

620- 00002

620- 00012

620- 00020

C21450
21450-BID
STMD242- 081
| TEM
DESCRI PTI ON
ROADWAY

*Traffic Cone

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

Revi si ons

F/ A M nor

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

1, 775. 000

13. 80000

1. 000
EACH
43, 700. 00000

262, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000

CAT 0200 CURRENT AMT $

1. 000

EACH
36, 956. 00000
1. 000

EACH
20, 465. 00000
1.000

EACH
5, 250. 00000

CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00

2,442.60

. 500
. 000
. 500

.00

21, 850. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

2,446,013.00 $ 244,926.88% 507, 973.

1. 000
. 000
1. 000

.00

36, 956. 00

. 000
. 000
. 000

.00
.00

1.000
. 000
1. 000 5, 250

.00

2,508, 684.00 % 244,926.88% 550, 179



